

## Team #6 - Trashcan Productions

TASK NAME	START DATE	END DATE	DURATION (WORK DAYS)	TEAM MEMBER
Server & Client				
Server Programming	4/25	4/30	4	Filipa,Ivo
Client Programming	4/25	4/30	4	Filipa,Ivo
Implementing Network into game	4/17	4/17	1	Ivo
Network Testing	4/25	5/1	5	Filipa
Documentation	4/11	4/12	2	Filipa,Saelda
			0	
Chat				
Chat GUI	18/4/2019	18/4/2019	1	Filipa,Saelda
Chat Functionality	4/25	4/28	2	Filipa,Ivo
Chat works w/ Server/Client	4/25	4/28	2	Ivo
Testing	4/27	5/1	3	Filipa,Ivo
Quiz Quest				
Game works as intended	4/28	4/28	0	Filipa,Ivo
Testing	4/30	4/30	1	Filipa,Ivo
Question class works	5/27	5/28	2	lvo
	4/26	4/26	1	Filipa
			0	
			0	
Extra stuff (optional)				
Server GUI	4/30	4/30	1	Filipa
Client Login GUI	5/1	5/1	1	Filipa
			0	
			0	





PERCENT		V	/EEK :	12			W	/EEK 1	L4			W	/EEK 1	L5	
COMPLETE	M	Т	W	Th	F	M	Т	W	Th	F	M	Т	W	Th	F
100%															
100%															
100%															
100%															
100%															
0%															
100%															
100%															
100%															
100%															
100%															
100%															
100%															
0%															
0%															
0%															
100%															
100%															

\_

		_